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u.s. ENVIRONMENTAL PROTECTION AGENCY 

c:> POLLUTION REPORT 

I. HEADING 

DATE: December 9, 1996 

SUBJECT: Yurgin Motors, Mantua Twp., Gloucester County, 

FROM: 

TO: 

New Jersey ~~ 
Neil J. Norrell, OSC, USEPA Region I~ ~~. . 
Response and Prevention Branch • ~ 

~ Sprague, 2ERRD-RPB 
J. Daloia, 2ERRD-RPB 
B. Bellow, 2CD 
T. Johnson, 5202G 
R. Cahill, 2CD-PAT 
G. Dominach, 2ERRD-RAB 
D. Karlen, 20RC-NJSFB 
C. Monroe, 20RC-NJSFB 
C. Petersen, 2ERRD-NJRB 
R. Byrnes, EPA-2.oIG 
A. Brochu, 2DESA-HWSB 
S. Delikat, NJDEP 
J. Smolenski, NJDEP 
A. Robinson, Gloucester County Sheriffs Office 
ERD, Washington (E-mail) 
START 

POLREP No: Eight (8) 

II . BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
ERNS No.: 
CERCLIS No.: 
NPL Status: 
State Notification: 
Action Memorandum Status: 
Start Date: 
Demobilization Date: 
Completion Date: 

HM 
2001-02-116 
CERCLA 
N/A 
NJD982790966 
Non-NPL 
NJDEP notified 
Approved September 13,1996 
September 26, 1996 
N/A 
N/A 



o III. SITE INFORMATION 

A. Incident Category 

CERCLA Incident category: Other 

Abandoned Automotive Repair Facility 

B. Site Description 

The Yurgin Motors Site is an abandoned automotive repair 
facility located in Mantua Township, Gloucester County, New 
Jersey. Materials located at the Site include: compressed 
gas cylinders containing acetylene and LPG, corrosives, 
ignitables, oxidizers, PCBs and halogenated solvents. In 
addition, there are two unqerground storage tanks contain­
ing gasoline . 

Refer to Polrep # 1 for more detailed information. 

IV. RESPONSE INFORMATION 

A. Situation 

1. Current Situation 

Removal acti vi ties continue. Bulking and consolidation 
operations ·continue. Post-excavation sampling has been 
completed. Individual soil roll-offs have been sampled. 
Potentially asbestos containing materials have been 
sampled. All samples were. sent · for analysis. Disposal 
continued with the shipment of approximately 16,000 pounds 
(21-cubic yard boxes) of 0001 waste from the Site . 

2. Removal Action to Date 

On December 2, 1996, the Site remobilized after the 
Thanksgiving holiday and weekend. Individual so1-1 roll­
offs were sampled. Bulking/consolidation operations 
resumed. Cubic yard boxes containing 0001 wastes were 
shipped for disposal. 

On December 3, 1996, bulking/consolidation operations 
continued. Roll-off samples were shipped for PCB analysis. 
The grid for post excavation soil samples was marked. 
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On December 4, 1996, bulking/consoliQation operations 
continued. Post excavation soil samples were taken . 

On December 5 , 1996 , bulking/consolidation operations 
continued . Samples were taken of roofing material sus­
pected of containing asbestos . Post excavation and roofing 
material samples were shipped for analysis. 

On December 6, 1996, bulking/consolidation operations 
·continued. 

3. Enforcement 

A PRP search has been initiated for the Site. 

B. Planned Remoyal Actions 

The objective of this removal action is to eliminate the 
threat to public health and welfare anQ the environment 
caused by the materials abandoned at the. Site. The 
removal action will include : 

1.) Securing the Site. 
2.) Stabilization of materials located at the Site . 
3 . ) Inventory of materials located at the Site. 
4.) Sampling and analysis. 
5.) Waste categorization . 
6.) Transportation and disposal of all hazardous wastes in 

accordance with EPA's CERCLA Off-Site Disposal Policy. 

The selected mode of transportation and . method of disposal 
will be based on the analytical data. 

C. Next Steps 

Soil disposal will be coordinated . 

Bulking operations will be completed . 

Transport and disposal will be coordinated for the waste , 
remaining at the Site. 
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D. Key Issues 

None 

v. Cost Information 

The following information is estimated cost for the removal 
action as of December 9, 1996. 

Cost to Date 
ERCS $161,600 . 00 
START $ 12,000.00 
EPA $ 14,060.00 

Total $187,600.00 

The above accounting of expenditures is an estimate based on 
figures known to the OSC at the time this report was written. 
The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may 
include in any claim for cost recovery . 
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